

Activity Description	Normal Cost (in \$000s)	
1 Proposal and budget	\$	5
2 Board approval	\$	3
3 Detailed drawings	\$	10
4 Building permits	\$	5
5 Construct building	\$	1,000
6 Recruit staff	\$	300
7 Select furniture supplier	\$	2
8 Order furniture	\$	200
9 Order computers	\$	80
10 Complete interiors	\$	150
11 Parking lot	\$	15
12 Building inspection	\$	4
13 Install furniture	\$	8
14 Install computers	\$	12
15 Building occupied	\$	-
Total Cost (in \$000s)		\$ 1,794
Total Cost		\$ 1,794,000

- A The project duration given normal time conditions is equal to the length of the critical path: 37 weeks.
- B The total cost in which the building can be occupied given normal time and cost conditions is \$1,794,000